
Nimbus Hatchery Fish Passage Project Schedule Milestones

1990

2000

1999

2008

2013

2008

2011

2015

Explored long-term solu-
tions to correct design 

defi ciencies.

Mid - 1990s 19
96 - 1999

Formulated and designed 
an in-river replacement 

structure.

19

97 - 1998

Signifi cant winter fl ow 
events damaged the weir 

foundation.

Mar 1998

Central Valley
steelhead listed as an 
endangered species.

1999

The National Marine Fisheries 
Service recommends fi nding a 
solution that does not require 

annual fl ow reductions.

1999

Reclamation convened 
an interdisciplinary Value 
Analysis Workshop to de-

velop conceptual solutions.

20

00 - 2003

Evaluation of Value Analysis 
Workshop recommended to re-
examine the alternatives to ac-
commodate juvenile steelhead.

Dec 2003

Two public meetings held 
in Rancho Cordova to 

solicit public input.

20

04 - 2005

Preliminary analysis of en-
vironmental impacts associ-
ated with weir replacement 

design alternatives.

2006

Convened a Project Alter-
natives Solution Study to 
receive agency input on 

alternatives.

20
06 - 2008

Reclamation further refi ned 
design alternatives.

2008

Begin EIS/EIR process.

Apr 2009

April 30 public
scoping meetings.

Oct 2010

Anticipated date of release 
of Draft EIS/EIR.

Nov 2010

Anticipated date of public 
meeting on Draft EIS/EIR.

Mar 2011

Anticipated date to fi nalize 
EIS/EIR and issue

Record of Decision.

   
    

 2013

Anticipated implementation 
of fi sh passage project.

A
LTERNATIVES

A
LTERNATIVES A
LTERNATIVES

Future dates
are estimates.

20

13 - 2015

Evaluate implementation of 
fi sh passage project.


